CERES Data Management Team Minutes for 06/30/2004

* Schedule:

Mid-July, 2004  SCF Upgrades to IRIX 6.5.22m and MIPSpro 7.4

End-July, 2004  ASDC Upgrades to IRIX 6.5.22m and MIPSpro 7.4
07/15/2004 IOC replacement ceresarchive (hardware arrives on 07/02/04)
Fall, 2004 Earliest date for move back into B1250 (rumor stage only)

Ongoing Activities:
* ceresarchive replacement is in progress with hardware arriving next week

Priority Items:

* Development and Processing Priorities are based on Program commitments in FY2004/2005

o Critical:
- 3 years Terra Edition 2B SSF/SFC/SRBAVG (march 00 thru feb 03)
- 1 year Terra Edition 2B CRS/FSW (crosstrack)
- 1 year Aqua Edition 1A SSF/SFC
- BDS/ERBE-Like Edition 1&2 Terra & Aqua as inputs available

o Important:
- 5 month Terra Beta SYN/AVG/ZAVG
- 9 month TRMM Beta SYN/AVG/ZAVG
- additional 6 months (through 12/03) of Aqua Edition 1A SSF
- Additional 2 years of Terra CRS/FSW (crosstrack)

o Nice to have:

4™ year of Terra Ed2B SSF/SFC/SRBAVG (through February, 2004)
- 1 year Aqua Edition 1A SRBAVG
- 1 year Aqua Edition 1A CRS/FSW
* Re-engineering of AtmSci network architecture to support security requirements
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* Standing Committee Reports

(These notes supplement the reports posted by the various Committee’s on the CERES DMT status page.)

Agenda Committee Responsibility Updated Status/Issues
1.00 ASDC/ECS Interfaces Hopson/Harris/ 06/30/04 | Clouds (SCCR536) will promote this morning. TISA
Link Gridding (SCCR530) was completed yesterday.
The CERES IBM 970 cluster will be available in
November, 2004 with testing to occur in July, 2004.
IRIX upgrade preparations are in progress. The
ORIGIN350 should be available within two weeks.
AMASS is in production on ECS. The INFORMIX
applications will be eventually migrated to mySQL and
postgreSQL; the database has been migrated to a
SOLARIS 9.x platform during the interim.

2.00 SCF Flippo 06/30/04 | The QA server is filling faster than expected. Users should
review data and remove it immediately after production
on an ongoing basis.

3.00 Toolkit Flippo 06/30/04 | No additional information was provided.

4.00 System Issues

4.01 | Processing Strategy Geler 06/30/04 | No additional information was provided.
4.02 | Systems Engineering Nolan/Sorlie/ 06/30/04 | No meeting was held since the last DMT Meeting.
Committee Hopson/
Ayers/Cooper
4.03 | Configuration Ayers / 06/30/04 | SCCR’s still need to have the parameter impact statements.
Management Saunders SCCR544 and SCCR545 were added after the report was
& SCCR/DCCR Review submitted. They are appended to this report.
SCCR 540 was replaced by SCCR545.
Working Group Status (See posted Subsystem Status Reports)
5.01 | External Interfaces- Spence 06/30/04 | Terra/Aqua intercomparison will occur soon.
Instrument GERB intercomparison with FM2 will occur on 07/01/04.
5.02 | External Interfaces- Link (Sorlie) 06/30/04 | Data being received from the Data Assimilation Office
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Data Sources

(DAO) is OK through 02/23/00 and from 06/03/04 through
the current date. The intervening period is undergoing
evaluation.

5.03 | External Interfaces- Kizer 06/30/04 | No additional information was provided.
Customers
5.04 | Simulator Chapman 04/09/03 | No additional information was provided.
5.05 | Visualization/ Lee 01/15/03 | No additional information was provided.
Validation Tools
5.06 | Instrument (SS 1) Cooper/ 06/30/04 | The Earthshine paper has been discussed among the Science
Hess/Spence/ Team. 1 month of data and a sensitivity analysis of the
Szewczyk/Filer gains changes for Terra are being performed.
Updated Terra gains are expected to be available 07/23/04.
5.07 | ERBE-like (SS 2, SS3) Robbins 06/30/04 | No additional information was provided.
Walikainen/
5.08 | Clouds (SS 4.1,4.2,4.3) Sun-Mack 06/30/04 | No additional information was provided.
5.09 | Clouds (SS 4.4) Miller 06/30/04 | The Aqua PGE will be modified to provide a combined
07/16/04.
5.10 | Inversion (SS 4.5, 4.6) Nolan 06/30/04 | No additional information was provided.
5.11 | SARB (SS 5.0,7.2,12.0) | Coleman 06/30/04 | No additional information was provided.
5.12 | TISA-(SS 6.0, 9.0) Raju 06/30/04 | No additional information was provided.
Gridding
5.13 | TISA- (SS 11.0) Stassi 06/30/04 | No additional information was provided.
GGEO
5.14 | TISA-(SS10.0, 8.0) Nguyen 06/30/04 | SRBAVG test cases are being generated.
Averaging
5.15 | CERESIib Stassi 06/30/04 | No additional information was provided.
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CERES Software Configuration Change Request Submuittal

=+ All changes described in this SCCR were made in CERESlib. ***

Subsvstem: SARB SCCR Date: 06/29/ 2004 SCCR Number: 544

Description of Change (Science):
MNone.

Reason for Change (Science).
Mone.

Description of Change (non-Science):
Modified routine for printing data from 8YN structure in sarb_params. 190,

Reason for Change {non-Science):
Frevious implementation of print routine was incorrect. Note that this does not affect the SARB
delivery described in SCCR #3541,

Affected PGEs : N/A

Est. Time to Complete Changes: 2 weeks
Flanned Delivery Date @ July 7, 2004

Impact : PGEs 7.2 and 8.0

Date: 06/29/2004 Stats: SUBMITTED
Originator: CALDWELL, THOMAS E. (5AIC)



CERES Software Configuration Change Request Submittal

=** All changes described in this SCCR were made in CEREShib. ***

Subsvstem: SynSARB SCCR Date: 06/29/2004 SCCR Number: 545

Description of Change (Science):
MNone.

Reason for Change (Science):
Mine.

Description of Change (non-Science):
Modified intsyn_io. 90 module to correct previous inclusion of UV and corrected 3W parameters
in open, read, write, and print routines.

Reason for Change (non-Science):

The routines did not need 1o be modified as indicated by SCCR #540 because the new parameters
are included in the mam output structure for SYN. Note that this does not affect the SARB deliv-
ery described in SCCR. #541.

Affected PGEs @ N/A

Est. Time to Complete Changes: 1 day

Planned Delivery Date @ July 7, 2004

Impact : PGEs 7.2 and 8.0

Date: 06/2%/2004 Status: SUBMITTED
Originator: CALDWELL, THOMAS E. (5AIC)
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